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ESTIMATE RUN 09/19/2012

ESTIMATE SUMMARY 05:02:46

CONTID: C16214         ESTIMATE NO: 0014 FINL 2005

PCN: 16214-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 66 OVERLAY FROM MP 28.69 TO 36.44 PERCENT TIME:

PROJECT NO: STA 0661-011                  

SH 66 OVERLAY FROM MP 28.69 TO

NAME OF ROAD: 066B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 09/19/2012 DATE TIME STARTED 05/18/2009

20 SO. SUNSET STREET DATE LET 02/26/2009 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 03/03/2009 DATE TIME STOPPED 03/19/2010

 DATE CONTRACT EXECUTED 03/17/2009 DATE ACCEPTED 03/19/2010

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 05/18/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,328,670.58 PARTICIPATING $ $ 137,666.00

AWARD PROJECT AMT: 6,060,381.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.01

137,666.00

137,666.00

137,666.00

$

$

$

$

6,328,670.59

0.00

6,328,670.59

0.00

6,328,670.59

0.00

0.00

6,328,670.59

0.00

AMOUNT DUE 6,328,670.59 137,666.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 137,666.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

95.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95



CONTID: C16214         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16214-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA 0661-011                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:02:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 280.000

0.000

202-00090  
 

280.000

EACH

5.00000 1,400.00280.000

0.00

0010 Removal of Concrete Median Cover Material 1,675.000

0.000

202-00190  
 

1,675.000

SY  

5.15000 8,626.251,675.000

0.00

0015 Removal of Curb and Gutter 3,450.000

0.000

202-00203  
 

3,450.000

LF  

6.70000 23,115.003,450.000

0.00

0020 *Removal of Asphalt Mat (Planing) 217,201.000

0.000

202-00240  
 

217,201.000

SY  

0.85000 184,620.85217,201.000

0.00

0025 *Removal of Pavement Marking 33,959.000

0.000

202-00250  
 

33,959.000

SF  

2.00000 67,918.0033,959.000

0.00

0030 *Removal of Guardrail Type 3 379.000

0.000

202-01130  
 

379.000

LF  

2.40000 909.60379.000

0.00

0035 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

150.00000 600.004.000

0.00

0040 *Sandblasting 58,550.000

0.000

202-05150  
 

58,550.000

SF  

0.50000 29,275.0058,550.000

0.00

0041 Removal of Asphalt Mat sco 11 MCR 9 1,983.000

0.000

202-00220  
 

1,983.000

SY  

3.46000 6,861.181,983.000

0.00

0045 Embankment Material (Complete In Place) 195.000

0.000

203-00060  
 

195.000

CY  

6.90000 1,345.50195.000

0.00

0050 Blading 21.000

0.000

203-01500  
 

21.000

HOUR

115.00000 2,415.0021.000

0.00
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PCN: 16214-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA 0661-011                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:02:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 Sweeping (With Pickup Broom) CMO 2 10.000

0.000

203-01622  
 

10.000

HOUR

125.00000 1,250.0010.000

0.00

0055 Erosion Log (12 Inch) CMO 2, deleted form 105 0.000

0.000

208-00002  
 

0.000

LF  

35.00000 0.000.000

0.00

0057 Erosion Log (8 Inch) CMO 2, Deleted Fm 105 0.000

0.000

208-00007  
 

0.000

LF  

13.00000 0.000.000

0.00

0060 *Erosion Bales (Weed Free) CMO 2 479.000

0.000

208-00011  
 

479.000

EACH

100.00000 47,900.00479.000

0.00

0061 Silt Fence CMO 2 7,200.000

0.000

208-00020  
 

7,200.000

LF  

1.50000 10,800.007,200.000

0.00

0065 Concrete Washout Structure Deleted Fm 105 0.000

0.000

208-00045  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0070 Storm Drain Inlet Protection (Type 1) 75.000

0.000

208-00051  
 

75.000

LF  

35.00000 2,625.0075.000

0.00

0071 Stabilized Construction Entrance CMO 2 2.000

0.000

208-00070  
 

2.000

EACH

1,495.00000 2,990.002.000

0.00

0072 Sediment Removal and Disposal CMO 2, Deleted Fm 105 0.000

0.000

208-00101  
 

0.000

HOUR

97.00000 0.000.000

0.00

0075 Erosion Control Supervisor CMO 2 101.000

0.000

208-00206  
 

101.000

DAY 

250.00000 25,250.00101.000

0.00

0076 Temporary Berms CMO 2 37,274.000

0.000

208-00300  
 

37,274.000

LF  

1.95000 72,684.3037,274.000

0.00
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PCN: 16214-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA 0661-011                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:02:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 *Reset Mailbox Structure (Type 1) 59.000

0.000

210-00011  
 

59.000

EACH

90.00000 5,310.0059.000

0.00

0085 *Reset Mailbox Structure (Type 2) 2.000

0.000

210-00012  
 

2.000

EACH

130.00000 260.002.000

0.00

0090 *Reset Mailbox Structure (Type 3) 6.000

0.000

210-00013  
 

6.000

EACH

205.00000 1,230.006.000

0.00

0095 *Reset Delineator deleted Fm 105 0.000

0.000

210-00090  
 

0.000

EACH

1.00000 0.000.000

0.00

0100 *Reset Ground Sign 25.000

0.000

210-00810  
 

25.000

EACH

260.00000 6,500.0025.000

0.00

0101 Adjust Manhole sco 006 MCR 5 2.000

0.000

210-04010  
 

2.000

EACH

520.00000 1,040.002.000

0.00

0105 Adjust Valve Box 15.000

0.000

210-04050  
 

15.000

EACH

115.00000 1,725.0015.000

0.00

0110 Herbicide Treatment Deleted Fm 105 0.000

0.000

217-00000  
 

0.000

SY  

2.15000 0.000.000

0.00

0111 Construction Traffic Sign (Special) sco 008; MCR #5 446.000

0.000

630-80344  
 

446.000

SF  

15.57000 6,944.22446.000

0.00

0112 F/A Your Way Bicycle Detour Mobilization F/A MCR 2,240.680

0.000

700-70034  
 

2,240.680

F A 

1.00000 2,240.682,240.680

0.00

0115 Aggregate Base Course (Class 6) 306.000

0.000

304-06007  
 

306.000

CY  

30.00000 9,180.00306.000

0.00
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PCN: 16214-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA 0661-011                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:02:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 Aggregate Base Course (Class 7) 2,444.000

0.000

304-07005  
 

2,444.000

CY  

19.00000 46,436.002,444.000

0.00

0125 *Hot Mix Asphalt (Patching) (Asphalt) 78.360

0.000

403-00720  
 

78.360

TON 

125.00000 9,795.0078.360

0.00

0130 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 2,843.490

0.000

403-34851  
 

2,843.490

TON 

73.00000 207,574.772,843.490

0.00

0131 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) sco 003 
MCR 2

836.060

0.000

403-34741  
 

836.060

TON 

65.70000 54,929.14836.060

0.00

0132 Added Item (Dollar)/ Overwt trucks -20.000

0.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

0.00

0135 *Emulsified Asphalt (Slow-Setting) 433.000

0.000

411-10255  
 

433.000

GAL 

2.50000 1,082.50433.000

0.00

0140 Furnish Concrete Pavement 41,534.320

0.000

412-00000  
 

41,534.320

CY  

62.00000 2,575,127.8441,534.320

0.00

0145 *Place Concrete Pavement 223,178.270

0.000

412-00050  
 

223,178.270

SY  

7.95000 1,774,267.25223,178.270

0.00

0150 *Guardrail Type 3 (6-3 Post Spacing) 313.000

0.000

606-00301  
 

313.000

LF  

15.50000 4,851.50313.000

0.00

0155 *Transition Type 3J 1.000

0.000

606-01385  
 

1.000

EACH

460.00000 460.001.000

0.00

0160 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1.000

EACH

1,050.00000 1,050.001.000

0.00
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PCN: 16214-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA 0661-011                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:02:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

3.000

EACH

1,650.00000 4,950.003.000

0.00

0170 Curb and Gutter Type 2 (Section I-M) 3,910.000

0.000

609-21011  
 

3,910.000

LF  

9.00000 35,190.003,910.000

0.00

0175 Median Cover Material (Patterned Concrete) 14,132.000

0.000

610-00020  
 

14,132.000

SF  

5.90000 83,378.8014,132.000

0.00

0180 *Delineator (Type I) 190.000

0.000

612-00001  
 

190.000

EACH

16.00000 3,040.00190.000

0.00

0185 *Delineator (Type II) 235.000

0.000

612-00002  
 

235.000

EACH

18.00000 4,230.00235.000

0.00

0190 *Delineator (Type III) 63.000

0.000

612-00003  
 

63.000

EACH

20.00000 1,260.0063.000

0.00

0195 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0200 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0201 Detour Pavement sco 002 MCR 1 4,075.800

0.000

621-00450  
 

4,075.800

SY  

13.00000 52,985.404,075.800

0.00

0205 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0210 *Epoxy Pavement Marking 648.000

0.000

627-00005  
 

648.000

GAL 

60.00000 38,880.00648.000

0.00
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PCN: 16214-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA 0661-011                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:02:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Pavement Marking Paint (Waterborne) 1,065.200

0.000

627-00011  
 

1,065.200

GAL 

25.75000 27,428.901,065.200

0.00

0220 *Preformed Plastic Pavement Marking (Type II) 735.000

0.000

627-02001  
 

735.000

SF  

8.75000 6,431.25735.000

0.00

0225 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 2,333.000

0.000

627-30405  
 

2,333.000

SF  

12.50000 29,162.502,333.000

0.00

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,840.000

0.000

627-30410  
 

1,840.000

SF  

8.90000 16,376.001,840.000

0.00

0235 Adjust Monument Box 7.000

0.000

629-01210  
 

7.000

EACH

410.00000 2,870.007.000

0.00

0240 *Flagging 4,503.500

0.000

630-00000  
 

4,503.500

HOUR

22.00000 99,077.004,503.500

0.00

0245 *Traffic Control Inspection 88.000

0.000

630-00007  
 

88.000

DAY 

105.00000 9,240.0088.000

0.00

0250 *Traffic Control Management 143.000

0.000

630-00012  
 

143.000

DAY 

470.00000 67,210.00143.000

0.00

0251 Flashing Beacon (Solar) sco 002 MCR 2 2.000

0.000

630-80002  
 

2.000

EACH

935.00000 1,870.002.000

0.00

0252 Barricade (Type 3 M-A) (Temporary) sco 002 MCR 3 36.000

0.000

630-80335  
 

36.000

EACH

187.00000 6,732.0036.000

0.00

0255 *Construction Traffic Sign (Panel Size A) 289.000

0.000

630-80341  
 

289.000

EACH

12.00000 3,468.00289.000

0.00
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PCN: 16214-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA 0661-011                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:02:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Construction Traffic Sign (Panel Size B) 149.000

0.000

630-80342  
 

149.000

EACH

12.00000 1,788.00149.000

0.00

0265 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

6,500.00000 13,000.002.000

0.00

0270 *Drum Channelizing Device 1,802.000

0.000

630-80360  
 

1,802.000

EACH

21.00000 37,842.001,802.000

0.00

0275 Concrete Barrier (Temporary) 2,808.000

0.000

630-80370  
 

2,808.000

LF  

32.00000 89,856.002,808.000

0.00

0280 *Traffic Cone 450.000

0.000

630-80380  
 

450.000

EACH

3.10000 1,395.00450.000

0.00

0285 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0290 *Impact Attenuator (Temporary) Deleted fm 105 0.000

0.000

630-85010  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A Asphalt Pavement Incentive 2,187.890

0.000

700-70012  
 

2,187.890

F A 

1.00000 2,187.892,187.890

0.00

0310 F/A Concrete Pavement Incentive 173,452.300

0.000

700-70013  
 

173,452.300

F A 

1.00000 173,452.30173,452.300

0.00
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PCN: 16214-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA 0661-011                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:02:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Fuel Cost Adjustment 20,160.840

0.000

700-70016  
 

20,160.840

F A 

1.00000 20,160.8420,160.840

0.00

0320 F/A Roadway Smoothness Incentive -87,990.710

0.000

700-70018  
 

-87,990.710

F A 

1.00000 -87,990.71-87,990.710

0.00

0325 F/A Asphalt Cement Cost Adjustment 36,507.400

0.000

700-70019  
 

36,507.400

F A 

1.00000 36,507.4036,507.400

0.00

0330 F/A OJT Colorado Training Program 11,950.560

0.000

700-70022  
 

11,950.560

F A 

1.00000 11,950.5611,950.560

0.00

0335 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0351 Added Item (Dollar)/ sco 007 working time violation -10,650.000

0.000

900-00006  
 

-10,650.000

DOL 

1.00000 -10,650.00-10,650.000

0.00

0557 Added Item (Dollar)/ Asphalt Specialties Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0558 F/A CMO 3 Relocate Overhd Powerlines 28,639.700

0.000

700-70034  
 

28,639.700

F A 

1.00000 28,639.7028,639.700

0.00



CONTID: C16214         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 16214-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA 0661-011                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:02:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0559 Added Item (Dollar)/ DRB Fees 8,918.750

0.000

900-00006  
 

8,918.750

DOL 

1.00000 8,918.758,918.750

0.00

0561 Added Item (Lump Sum)/ Added Milling CMO 14 1.000

0.000

900-00014  
 

1.000

L S 

60,347.42000 60,347.421.000

0.00

0562 Added Item (Lump Sum)/ Claim 3 Administrative Claim 
Settlement CMO 15

0.000

1.000

900-00014  
 

1.000

L S 

137,666.00000 137,666.001.000

137,666.00

CAT 6,305,920.58137,666.006,305,920.58CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0355 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0360 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0365 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

750.00000 750.001.000

0.00

CAT 22,750.000.0022,750.00CURRENT AMT0400 $ $ $

$ 6,328,670.58137,666.00$6,328,670.58$CURRENT AMTPROJECT TOTAL


